

Rooftop delay - Zabkowska 27

Control loft at ul. Zabkowska 27, 03-736 Warszawa.

Wind and rain delayed rooftop HVAC setting. Indoor finishing continued.

Client walkthrough on Thursday afternoon is not movable.